5) Project implementation schedule

The table below describes the project's expected schedule for completion, by year and by quarter (Q1 to Q4).

	Year 1				Year 2				Year 3			
Tasks	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4
1.a Integration of Visium and snRNA-seq data												
1.b Characterization of cell populations												
1.c Creation and submission of an MpBC atlas												
2.a Identification of mutations and CNAs of each compartment												
2.b Deconvolution of the microenvironment of each compartment												
2.c Genetic and non-genetic determinants of transdifferentiation												
3.a Identification of specific biomarkers												
3.b Identification of gene networks and transcription factors												
Publication of an article												
Writing the manuscript and preparing the defense												